

**PIU-PLRA, PULSE
Procurement Plan**

Procurement Method	Component Description	Publication	Expected Timeline for Award of Contract
REOI	Feasibility and Implementation of Map Projection	Oct-24	Nov-24
REOI	Hiring of Individual Consultant as MIS/IT Specialist	Sep-24	Nov-24
RFB	Provision and Installation of Core ICT Equipment's for PULSE Data Center (Primary & DR Site)	Oct-24	Dec-24
RFB	Procurement of Storage (NAS)	Oct-24	Nov-24
RFQ	Procurement of Workstations / Desktop Computer	Oct-24	Nov-24