
PROCUREMENT PLAN (Textual Part)
Project information: Pakistan, Punjab Urban Land Systems Enhancement 
Project (P172945)
Project Implementation agency(ies): Board of Revenue Punjab (BOR)

Punjab Land Registration Authority (PLRA) 
Date of the Procurement Plan: Nov 10, 2022
Period covered by this Procurement Plan: Nov, 2022 – Jun, 2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: 
In accordance with paragraph 5.3 of the Procurement Regulations, when 
approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 
When the Borrower uses its own national open competitive procurement 
arrangements as set forth in respective Public Procurement Rules, such 
arrangements shall be subject to paragraph 5.4 of the Procurement 
Regulations and the following conditions: 

1) The eligibility of bidders shall be as defined under Section III of the 
Procurement Regulations.  Accordingly, no bidder or prospective 
bidder shall be declared ineligible for contracts financed by the Bank 
for reasons other than those provided in Section III of the Procurement 
Regulations. 

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



2) For national open competitive procurement, only the model 
procurement documents acceptable to the World Bank, shall be used. 

3) The request for bids/request for proposals document shall require that 
Bidders/Proposers submitting Bids/Proposals present a signed 
acceptance (in the form attached) at the time of bidding, to be 
incorporated in any resulting contracts, confirming application of, and 
compliance with, the Bank’s Anti-Corruption Guidelines, including 
without limitation the Bank’s right to sanction and the Bank’s 
inspection and audit rights.

4) Procurement Documents include provisions, as agreed with the Bank, 
intended to adequately mitigate against environmental, social 
(including sexual exploitation and abuse and gender-based violence), 
health and safety (“ESHS”) risks and impacts 

5) Access to procurement opportunities shall not be restricted to firms 
that have pre-registered and/or paid a registration fee.

6) No preference of any kind shall be given to national bidders in the 
bidding process.

7) Procurement methods that use two-envelope process and rated 
criteria shall be subject to Bank’s prior concurrence  

When other national procurement arrangements (other than national open 
competitive procurement) are applied by the Borrower, such arrangements 
shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable
Procurement of Second Hand Goods: Not Applicable
Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods, Non Consulting Services and Works). 

Goods, Non Consulting Services: is not applicable, 
Works: is not applicable.
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PROCUREMENT
PLAN Pakistan : Punjab Urban Land Systems Enhancement Project
General Information
Country: Pakistan Bank’s Approval Date of the Original Procurement Plan: 2022-11-10

Revised Plan Date(s): (comma delineated, leave blank if none)2023-12-08
Project ID: P172945 GPN Date: 2022-11-10
Project Name: Punjab Urban Land Systems Enhancement Project
Loan / Credit No: IDA / 70410
Executing Agency(ies):Board of Revenue Punjab

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 PK-BOR PUNJAB-371210-CW-
RFQ / Office Building Small W
orks Renovation

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

25,000.00 0.00 Signed 2023-07-26 2023-08-07 2023-09-20 2023-08-26 2024-03-1
8

 PK-BOR PUNJAB-371211-CW-
RFQ / Office Building Woods
Small Work

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

23,000.00 0.00 Signed 2023-07-26 2023-08-09 2023-09-20 2023-08-26 2024-03-1
8

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 PK-BOR PUNJAB-347594-GO-
RFQ / Workstation + UPS
Laptops

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Limited Single Stage - One E
nvelope 88,235.00 0.00 Signed 2023-03-13 2023-03-17 2023-05-08 2023-04-26 2023-11-04

 PK-BOR PUNJAB-322902-GO-
RFQ / Workstation + UPS
Laptop

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 88,235.00 0.00 Canceled 2022-12-06 2023-01-31 2023-07-30

 PK-BOR PUNJAB-347596-NC-
RFQ / Office Building Furnitur
e, Fixture ,Furnishing Equipm
ent, Video Conferencing, Vid
eo Wall

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Limited Single Stage - One E
nvelope 87,647.00 0.00 Under Imple

mentation 2023-03-13 2023-05-08 2023-11-04

 PK-BOR PUNJAB-347599-GO-
RFQ / Network Printers
Medium Duty Printers
Photocopiers (Colored)
Photocopiers

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Limited Single Stage - One E
nvelope 12,941.00 0.00 Signed 2023-03-13 2023-03-17 2023-05-08 2023-05-20 2023-11-04

 PK-BOR PUNJAB-322905-GO-
RFQ / Network Printers
Medium Duty Printers
Photocopiers (Colored)
Photocopiers

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 12,941.00 0.00 Canceled 2022-12-06 2023-01-31 2023-07-30

 PK-BOR PUNJAB-347604-GO-
RFQ / Vehicles (3x1300cc) IDA / 70410 Project Management and Ins

titutional Strengthening Post Request for Quota
tions Limited Single Stage - One E

nvelope 83,812.00 0.00 Signed 2023-03-13 2023-05-18 2023-05-08 2023-06-10 2023-11-04

 PK-BOR PUNJAB-324262-GO-
RFQ / Vehicles (3x1300cc) IDA / 70410 Project Management and Ins

titutional Strengthening Post Request for Quota
tions Open - National Single Stage - One E

nvelope 79,411.76 0.00 Canceled 2023-01-04 2023-03-01 2023-08-28

 PK-BOR PUNJAB-347605-GO-
RFQ / Vehicles (3 X 2800cc) IDA / 70410 Project Management and Ins

titutional Strengthening Post Request for Quota
tions Limited Single Stage - One E

nvelope 317,062.00 0.00 Signed 2023-03-27 2023-10-25 2023-05-22 2023-10-30 2023-11-18

 PK-BOR PUNJAB-326334-GO-
RFQ / Vehicles (1X3,000cc) IDA / 70410 Project Management and Ins

titutional Strengthening Post Request for Quota
tions Open - National Single Stage - One E

nvelope 105,882.00 0.00 Canceled 2023-01-04 2023-03-01 2023-08-28

 PK-BOR PUNJAB-326333-GO-
RFQ / Vehicles (4X2800cc) IDA / 70410 Project Management and Ins

titutional Strengthening Post Request for Quota
tions Open - National Single Stage - One E

nvelope 264,705.00 0.00 Canceled 2023-01-04 2023-03-01 2023-08-28

 PK-BOR PUNJAB-347608-GO-
RFQ / Vehicles (3 X 1600cc) IDA / 70410 Project Management and Ins

titutional Strengthening Post Request for Quota
tions Limited Single Stage - One E

nvelope 116,642.00 0.00 Signed 2023-03-13 2023-03-15 2023-05-08 2023-03-28 2023-11-04

 PK-BOR PUNJAB-371207-GO-
RFQ / Procurement of 50 KVA
Generator for Office Building

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 23,500.00 0.00 Signed 2023-07-26 2023-08-11 2023-09-20 2023-09-23 2024-03-18

 PK-BOR PUNJAB-371231-GO-
RFQ / Procurement of Video
Conferencing Solution

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 30,000.00 0.00 Signed 2023-07-26 2023-08-08 2023-09-20 2023-10-26 2024-03-18

 PK-BOR PUNJAB-371218-GO-
RFQ / Procurement of 02 x 28
00 cc Vehicles

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Limited Single Stage - One E
nvelope 109,951.00 0.00 Signed 2023-07-30 2023-08-15 2023-09-24 2023-08-24 2024-03-22

 PK-BOR PUNJAB-371620-GO-
RFQ / Procurement of GPS ba
sed and IT related equipment
for Training through Punjab R
evenue Academy

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 18,500.00 0.00 Canceled 2023-07-26 2023-08-08 2023-09-20 2024-03-18

 PK-BOR PUNJAB-385181-GO-
RFQ / Procurement of Laptop
s, Workstations & Scanners

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 92,670.00 0.00 Under Imple

mentation 2023-10-11 2023-10-19 2023-12-06 2024-06-03

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 PK-BOR PUNJAB-326331-NC-
RFQ / Public Awareness Cam
paign and Advertising

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 29,412.00 0.00 Signed 2023-03-06 2023-08-24 2023-05-01 2023-10-03 2024-04-30
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 PK-BOR PUNJAB-323296-NC-
RFB / 1.4: Incorporation of Ex
isting Urban Records
Digitalization of parcel maps
and land records owned by n
on-BoR authorities, and incor
poration of the urban land re
cords into a unified land regi
stry.

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 240,078.00 0.00 Signed 2023-03-01 2023-06-14 2023-03-06 2023-06-16 2023-04-17 2023-07-25 2023-05-17 2023-08-02 2023-06-21 2023-10-17 2024-06-20

 PK-BOR PUNJAB-323297-NC-
RFB / 2.1: Inventory of state l
ands asset
Procurement of Services for I
nventorization of state land a
ssets through collection and
digitalization of state lands a
sset

IDA / 70410 Land for Housing Post Request for Bids Open - National Single Stage - One E
nvelope 130,000.00 0.00 Canceled 2023-03-01 2023-03-06 2023-04-17 2023-05-17 2023-06-21 2024-06-20

 PK-BOR PUNJAB-322910-NC-
RFB / 1.2: Systematic Registr
ation of Peri-urban Properties
Land registration for peri- urb
an properties that are not re
gistered in LRMIS

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 710,500.00 0.00 Pending Impl
ementation 2023-03-01 2023-03-06 2023-04-17 2023-05-17 2023-06-21 2024-06-20

 PK-BOR PUNJAB-322913-NC-
RFB / 1.5: Systematic Registr
ation of Urban Properties
Procurement of Services for
parcel-based mapping, land r
egistration in Kachi Abadis, a
djudication and records digit
alization for registration of ur
ban property & Kachi Abadis

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,862,000.00 0.00 Under Imple
mentation 2023-03-01 2023-10-08 2023-03-06 2023-10-12 2023-04-17 2023-10-30 2023-05-17 2023-06-21 2024-06-20

 PK-BOR PUNJAB-322909-NC-
RFB / 1.1. Spatial framework
for LRMIS
Development of unified digit
al cadastral maps to upgrade
the existing textual land reco
rds in rural areas.

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,491,874.00 0.00 Pending Impl
ementation 2023-03-01 2023-03-06 2023-04-17 2023-05-17 2023-06-21 2024-06-20

 PK-BOR PUNJAB-322911-NC-
RFB / 1.3: Upgrading Tax Rec
ords to Urban Land Records
Improvement of the existing
tax maps (general property b
oundaries for tax purposes) t
o build urban cadastral maps

 up-to-date and precise boun
daries)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 617,400.00 0.00 Canceled 2023-03-01 2023-03-06 2023-04-17 2023-05-17 2023-06-21 2023-07-27

 PK-BOR PUNJAB-322906-NC-
RFQ / Office Building
Furniture
Fixture
Furnishing
Equipment, Video Conferenci
ng, Video Wall)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 87,647.00 0.00 Canceled 2023-02-05 2023-04-02 2023-09-29

 PK-BOR PUNJAB-322928-NC-
RFQ / Hiring of firm for opera
tional support services (Janit
orial, Security, Running Erran
ds) for the office.

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 72,635.00 0.00 Canceled 2022-12-06 2023-01-31 2024-01-31

 PK-BOR PUNJAB-348759-NC-
RFB / Digitization of Existing
Manual Record of (Gujranwal
a , Multan, Bahawalpur, Faisa
labad ) Development Authori
ties.

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 170,000.00 0.00 Signed 2023-03-20 2023-06-14 2023-03-25 2023-06-16 2023-05-06 2023-07-27 2023-06-05 2023-08-03 2023-07-10 2023-10-31 2024-01-06

 PK-BOR PUNJAB-348757-NC-
RFQ / Hiring of firm for opera
tional support services (Janit
orial, Security, Running Erran
ds) for the office.

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 72,635.00 0.00 Canceled 2023-03-19 2023-03-18 2023-05-14 2023-11-10

 PK-BOR PUNJAB-360414-NC-
RFQ / Hiring of firm for opera
tional support services (Janit
orial, Security, Running Erran
ds) for the office.

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 72,635.00 0.00 Signed 2023-05-17 2023-05-19 2023-07-12 2023-06-14 2024-01-08

 PK-BOR PUNJAB-371214-NC-
RFQ / Development of MIS So
lution for Grievance Redressa
l Mechanism under PULSE

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 35,000.00 0.00 Under Imple

mentation 2023-07-26 2023-08-21 2023-09-20 2024-03-18

 PK-BOR PUNJAB-371284-NC-
RFB / Preparation of Missing/
Unavailable Revenue Maps (
Massavi)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 4,070,000.00 0.00 Canceled 2023-08-15 2023-08-20 2023-10-01 2023-10-31 2023-12-05 2024-06-02

 PK-BOR PUNJAB-371558-NC-
RFQ / Drone Imagery of Six D
istricts (Khushab, Nankana S
ahib, Layyah, Toba Tek Singh
, Sahiwal, Khanewal)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Quota

tions Open - National Single Stage - One E
nvelope 93,600.00 0.00 Signed 2023-10-21 2023-08-07 2023-12-16 2023-10-21 2024-06-13

 PK-BOR PUNJAB-322929-NC-
RFB / Hiring of services of Tra
ining Service Provider / Instit
ution / Firm for Training of fie
ld revenue staff/surveyors un
der PULSE project.

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 235,294.00 0.00 Pending Impl
ementation 2023-07-31 2023-08-05 2023-09-16 2023-10-16 2023-11-20 2024-11-19

 PK-BOR PUNJAB-380466-NC-
RFQ / Digitization of Existing
Manual Record of Lahore Dev
elopemnt Authority (LDA).

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Quota

tions Open - National Single Stage - One E
nvelope 85,000.00 0.00 Signed 2023-09-13 2023-09-08 2023-11-08 2023-10-31 2024-05-06

 PK-BOR PUNJAB-384300-NC-
RFB / Digitization of Existing
Manual Record of All Coopera
tive Societies.

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Limited Single Stage - One E

nvelope 175,000.00 0.00 Under Imple
mentation 2023-09-28 2023-10-18 2023-10-03 2023-10-18 2023-11-14 2023-10-26 2023-12-14 2023-10-26 2024-01-18 2024-07-16

 PK-BOR PUNJAB-347626-NC-
RFQ / Digitization of Existing
Manual Record of 03 x Coope
rative Societies

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Quota

tions Open - National Single Stage - One E
nvelope 65,000.00 0.00 Canceled 2023-03-22 2023-07-25 2023-05-17 2024-05-16
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 PK-BOR PUNJAB-385187-NC-
RFQ / Procurement of Service
s for UAV (Drone) Imagery of
Districts (Khushab, Layyah, T
oba Tek Singh. Lahore Zone-I
I, Gujranwala Development A
uthority)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Quota

tions Open - National Single Stage - One E
nvelope 64,500.00 0.00 Under Imple

mentation 2023-10-11 2023-10-19 2023-12-06 2024-06-03

 PK-BOR PUNJAB-326324-CS-
CQS / Hiring of firm for provis
ion of services to arrange stu
dy tours and conferences

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Quota

tions Open - National Single Stage - One E
nvelope 23,529.00 0.00 Canceled 2023-03-06 2023-05-01 2024-04-30

 PK-BOR PUNJAB-371561-NC-
RFB / Cadastral Mapping of Si
x Districts (Khushab, Nankan
a Sahib, Layyah, Toba Tek Si
ngh, Sahiwal, Khanewal)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 3,163,025.00 0.00 Canceled 2023-09-15 2023-09-20 2023-11-01 2023-12-01 2024-01-05 2025-01-04

 PK-BOR PUNJAB-385301-NC-
RFB / Android-based survey f
or precise cadastral mapping
of Seven Districts (Lahore, La
yyah, Khushab, Khanewal, Sa
hiwal, Nankana Sahib, Toba T
ek Singh)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 5,700,230.00 0.00 Canceled 2023-10-09 2023-10-14 2023-11-25 2023-12-25 2024-01-29 2025-01-28

 PK-BOR PUNJAB-388558-NC-
RFB / Public Awareness Cam
paign and Advertising for All
Districts in Punjab under PUL
SE Project.

IDA / 70410 Project Management and Ins
titutional Strengthening Post Request for Bids Open - National Single Stage - One E

nvelope 471,330.00 0.00 Under Imple
mentation 2023-10-26 2023-11-22 2023-10-31 2023-11-23 2023-12-12 2024-01-11 2024-02-15 2024-08-13

 PK-BOR PUNJAB-389749-NC-
RFB / Digitization of Massavie
Maps in Punjab -Package -I (B
ahawalpur, DG Khan, Faisala
bad Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 2,400,806.00 0.00 Under Imple
mentation 2023-10-30 2023-11-20 2023-11-04 2023-11-27 2023-12-16 2024-01-15 2024-02-19 2025-02-18

 PK-BOR PUNJAB-385297-NC-
RFB / Digitization of Massavie
Maps in Punjab -Package -II (
Gujranwala, Lahore, Multan
Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,651,426.00 0.00 Under Imple
mentation 2023-11-06 2023-11-29 2023-11-11 2023-11-29 2023-12-23 2024-01-22 2024-02-26 2025-02-25

 PK-BOR PUNJAB-388557-NC-
RFB / Vectorization of Built-u
p Area of Seven Districts (La
hore, Layyah, Khushab, Khan
ewal, Nankana Sahib, Toba T
ek Singh, Sahiwal).

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,430,000.00 0.00 Pending Impl
ementation 2023-11-06 2023-11-11 2023-12-23 2024-01-22 2024-02-26 2025-02-25

 PK-BOR PUNJAB-388561-NC-
RFB / Updation of Digital Mas
savi Maps after Partitioning P
rocess and addressing anom
alies of Built-up area for parc
el Mapping. in Seven District
s.

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,470,000.00 0.00 Pending Impl
ementation 2023-11-06 2023-11-11 2023-12-23 2024-01-22 2024-02-26 2025-02-25

 PK-BOR PUNJAB-388560-NC-
RFB / Partitioning Process of J
oint Parcels for Rural areas t
hrough field Revenue Staff -
Package -I (Bahawalpur, DG
Khan , Faisalabad Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 2,917,000.00 0.00 Canceled 2023-11-06 2023-11-11 2023-12-23 2024-01-22 2024-02-26 2025-02-25

 PK-BOR PUNJAB-389760-NC-
RFB / Digitization of Massavie
Maps in Punjab -Package -III (
Rawalpindi, Sahiwal , Sargod
ha Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,678,690.00 0.00 Under Imple
mentation 2023-10-30 2023-11-29 2023-11-04 2023-11-29 2023-12-16 2024-01-15 2024-02-19 2025-02-18

 PK-BOR PUNJAB-389863-NC-
RFB / Partitioning Process of J
oint Parcels for Rural areas t
hrough field Revenue Staff -
Package -II (Gujranwala, Lah
ore , Multan Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 3,405,000.00 0.00 Canceled 2023-11-06 2023-11-11 2023-12-23 2024-01-22 2024-02-26 2025-02-25

 PK-BOR PUNJAB-389865-NC-
RFB / Partitioning Process of J
oint Parcels for Rural areas t
hrough field Revenue Staff -
Package -III (Rawalpindi, Sahi
wal , Sargodha Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - National Single Stage - One E

nvelope 2,247,670.00 0.00 Canceled 2023-11-06 2023-11-11 2023-12-23 2024-01-22 2024-02-26 2025-02-25

 PK-BOR PUNJAB-394373-NC-
RFB / Preparation of Missing/
Unavailable Revenue Maps (
Massavis) - Package-I (Bahaw
alpur, DG Khan, Faisalabad D
ivisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,111,200.00 0.00 Under Imple
mentation 2023-11-24 2023-11-30 2023-11-29 2023-12-01 2024-01-10 2024-02-09 2024-03-15 2024-09-11

 PK-BOR PUNJAB-394374-NC-
RFB / Preparation of Missing/
Unavailable Revenue Maps (
Massavis) under Package -II (
Gujranwala, Lahore, Multan
Divisions).

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 1,064,640.00 0.00 Under Imple
mentation 2023-11-24 2023-12-01 2023-11-29 2023-12-02 2024-01-10 2024-02-09 2024-03-15 2024-09-11

 PK-BOR PUNJAB-394376-NC-
RFB / Preparation of Missing/
Unavailable Revenue Maps (
Massavis) under Package-III (
Rawalpindi, Sahiwal, Sargodh
a Divisions).

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Request for Bids Open - National Single Stage - One E

nvelope 788,960.00 0.00 Under Imple
mentation 2023-11-24 2023-12-01 2023-11-29 2023-12-02 2024-01-10 2024-02-09 2024-03-15 2024-09-11

 PK-BOR PUNJAB-396979-NC-
RFB / Android-Based Survey f
or Precise Cadastral Mapping
of Eight (08) Districts  (Lahor
e, Layyah, Khushab, Khanew
al, Sahiwal, Nankana Sahib, T
oba Tek Singh, Sialkot)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - Internationa

l
Single Stage - Two E
nvelope 5,740,250.00 0.00 Pending Impl

ementation 2023-12-12 2023-12-17 2024-01-28 2024-04-11 2024-05-16 2024-11-12

 PK-BOR PUNJAB-396983-NC-
RFB / Partitioning Process of J
oint Parcels for Rural areas t
hrough field Revenue Staff -
Package -I (Bahawalpur, DG
Khan , Faisalabad Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - Internationa

l
Single Stage - Two E
nvelope 2,917,000.00 0.00 Pending Impl

ementation 2023-12-12 2023-12-17 2024-01-28 2024-04-11 2024-05-16 2024-11-12

 PK-BOR PUNJAB-396984-NC-
RFB / Partitioning Process of J
oint Parcels for Rural areas t
hrough field Revenue Staff -
Package -II (Gujranwala, Lah
ore , Multan Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - Internationa

l
Single Stage - Two E
nvelope 3,405,000.00 0.00 Pending Impl

ementation 2023-12-12 2023-12-17 2024-01-28 2024-04-11 2024-05-16 2024-11-12
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 PK-BOR PUNJAB-396986-NC-
RFB / Partitioning Process of J
oint Parcels for Rural areas t
hrough field Revenue Staff -
Package -III (Rawalpindi, Sahi
wal , Sargodha Divisions)

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Prior Request for Bids Open - Internationa

l
Single Stage - Two E
nvelope 2,247,670.00 0.00 Pending Impl

ementation 2023-12-12 2023-12-17 2024-01-28 2024-04-11 2024-05-16 2024-11-12

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 PK-BOR PUNJAB-326323-CS-
CQS / Legal advisory services
(4.2)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 58,824.00 0.00 Signed 2023-03-01 2023-06-15 2023-03-22 2023-06-20 2023-05-05 2023-07-24 2023-06-04 2023-08-17 2023-07-09 2023-08-24 2024-07-08

 PK-BOR PUNJAB-326329-CS-
CQS / Establishment of an int
er-agency policy and legal/re
gulatory formulation (sub-co
mp 4.2)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 23,529.00 0.00 Canceled 2023-03-01 2023-03-22 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-326325-CS-
CQS / Social monitoring servi
ces (4.3)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 17,647.00 0.00 Signed 2023-03-01 2023-06-13 2023-03-22 2023-06-19 2023-05-05 2023-07-25 2023-06-04 2023-09-26 2023-07-09 2023-09-27 2024-07-08

 PK-BOR PUNJAB-326326-CS-
CQS / Consultancy services a
nd workshops (4.2)
Legal and Regulatory Suppor
t

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 23,529.00 0.00 Canceled 2023-03-01 2023-03-22 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-326330-CS-
CQS / Monitoring and Evaluat
ion Activities (baseline surve
y and others) (sub-comp 4.1)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 47,059.00 0.00 Under Implement
ation 2023-03-01 2023-05-23 2023-03-22 2023-06-14 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-326332-CS-
CQS / Sub-component 2.2: St
ate Lands Asset Management
Strategy

IDA / 70410 Land for Housing Post Consultant Qualifi
cation  Selection Open - National 20,000.00 0.00 Canceled 2023-03-01 2023-03-22 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-326372-CS-
CQS / Social & Legal Instituti
onal Assessment

IDA / 70410 Digital Land Records and Ca
dastral Maps for LRMIS Post Consultant Qualifi

cation  Selection Open - National 30,000.00 0.00 Signed 2023-01-31 2023-03-17 2023-02-21 2023-03-31 2023-04-06 2023-06-08 2023-05-06 2023-07-07 2023-06-10 2023-07-29 2024-06-09

 PK-BOR PUNJAB-347614-CS-
CQS / Hiring of Consultancy F
irm for Designing Standard O
perating Procedures & Prepar
ing Technical Guidelines.

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 80,000.00 0.00 Signed 2023-03-09 2023-03-17 2023-03-30 2023-03-31 2023-05-13 2023-06-08 2023-06-12 2023-07-07 2023-07-17 2023-07-28 2024-07-16

 PK-BOR PUNJAB-347617-CS-
CQS / Engaging a consulting f
irm to conduct a risk assess
ment for Gender Based Viole
nce (GBV), Sexual exploitatio
n and abuse (SEA), and sexu
al harassment (SH), preparati
on of a mitigation action plan
, and provision of GBV/SEA/S
H prevention/awareness train
ings

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 50,000.00 0.00 Signed 2023-03-09 2023-04-28 2023-03-30 2023-05-22 2023-05-13 2023-07-10 2023-06-12 2023-08-16 2023-07-17 2023-09-01 2024-07-16

 PK-BOR PUNJAB-360415-CS-
CQS / Hiring a Consulting Fir
m for Development of Securit
y Management Plan under th
e Environmental and Social F
ramework.

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 20,000.00 0.00 Signed 2023-05-22 2023-05-18 2023-06-12 2023-05-25 2023-07-26 2023-07-12 2023-08-25 2023-08-17 2023-09-29 2023-08-23 2024-03-27

 PK-BOR PUNJAB-371248-CS-
QCBS / Community Engagem
ent & Social Mobilization for
Parcel Mapping & Surveys

IDA / 70410 Project Management and Ins
titutional Strengthening Post Quality And Cost-

Based Selection Open - National 310,000.00 0.00 Under Implement
ation 2023-08-21 2023-11-01 2023-09-11 2023-11-16 2023-10-25 2023-11-22 2023-12-22 2024-01-26 2024-03-01 2025-03-01

 PK-BOR PUNJAB-371239-CS-
CQS / Community Engageme
nt & Social Mobilization for P
arcel Mapping & Surveys in t
wo pilot districts (Lodhran &
Hafizabad)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 87,500.00 0.00 Under Implement
ation 2023-07-25 2023-08-11 2023-08-15 2023-08-25 2023-09-28 2023-10-28 2023-12-02 2024-05-30

 PK-BOR PUNJAB-371220-CS-
QCBS / Grievance Redressal
Mechanism-Establishment at
Board of Revenue-PUNJAB

IDA / 70410 Project Management and Ins
titutional Strengthening Post Quality And Cost-

Based Selection Open - National 400,000.00 0.00 Under Implement
ation 2023-09-11 2023-10-30 2023-10-02 2023-11-16 2023-11-15 2023-12-13 2024-01-12 2024-02-16 2024-03-22 2025-03-22

 PK-BOR PUNJAB-326328-CS-
CQS / Pilot to integrated land
registration processes (sub-c
omp 4.2)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 147,059.00 0.00 Canceled 2023-03-01 2023-03-22 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-326327-CS-
CQS / Program of internation
al and regional comparative
studies (4.2)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 17,647.00 0.00 Canceled 2023-03-01 2023-03-22 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-326322-CS-
CQS / Training needs assess
ments and programs (4.3)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Consultant Qualifi

cation  Selection Open - National 58,824.00 0.00 Canceled 2023-03-01 2023-03-22 2023-05-05 2023-06-04 2023-07-09 2024-07-08

 PK-BOR PUNJAB-385190-CS-
CQS / Consultancy Services f
or the Introduction of Capital
Value as a basis for Urban Im
movable Property Tax (UIPT),
in Punjab – Development of a
Transition Plan.

IDA / 70410
Integrated Land and Geospa
tial Information Systems and
Services

Post Consultant Qualifi
cation  Selection Open - National 172,500.00 0.00 Pending Impleme

ntation 2023-10-09 2023-10-30 2023-12-13 2024-01-12 2024-02-16 2025-02-15

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 PK-BOR PUNJAB-322925-CS-I
NDV / Communication Specia
list

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-323298-CS-I
NDV / Social Safeguard Speci
alist

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12



Page 5

 PK-BOR PUNJAB-322922-CS-I
NDV / Procurement Specialist IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 66,706.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-323306-CS-I
NDV / Monitoring, Evaluation
and Reporting Specialist

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-323305-CS-I
NDV / Legal Specialist (Reven
ue)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 59,294.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-322924-CS-I
NDV / Land Administration (C
adastre) Specialist

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 59,294.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-323300-CS-I
NDV / GRM Specialist IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-323313-CS-I
NDV / GIS Specialist IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 81,529.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-323312-CS-I
NDV / Geodesy Specialist IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 74,118.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-323303-CS-I
NDV / Gender Specialist IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-322923-CS-I
NDV / Financial Management
Specialist

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 74,118.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-326317-CS-I
NDV / GIS Manager (02 positi
ons)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 74,118.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-323299-CS-I
NDV / Environmental Safegu
ard Specialist

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2022-11-16 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-323311-CS-I
NDV / Database Administrato
r (DBA)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 74,118.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-323310-CS-I
NDV / Software Developer (0
3 positions)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 177,882.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-326316-CS-I
NDV / Network Administrator IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 37,059.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-326321-CS-I
NDV / GIS Analyst (04 positio
ns)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 59,294.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-323308-CS-I
NDV / HR Manager IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-322921-CS-I
NDV / Project Management A
dvisor

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 103,765.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-322920-CS-I
NDV / Project Director IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 148,235.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-322927-CS-I
NDV / Office Manager IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 29,647.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-326319-CS-I
NDV / Quality Assurance Anal
yst (02 positions)

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 44,471.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2024-03-15

 PK-BOR PUNJAB-323309-CS-I
NDV / Social Media Manager IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 29,647.00 0.00 Canceled 2022-12-01 2023-01-19 2023-02-09 2023-03-16 2023-09-12

 PK-BOR PUNJAB-376652-CS-I
NDV / Quality Assurance Engi
neer -I

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 16,380.00 0.00 Under Implement
ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376653-CS-I
NDV / Quality Assurance Engi
neer - II

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 16,380.00 0.00 Under Implement
ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376654-CS-I
NDV / Database Administrato
r and Developer -I

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 16,380.00 0.00 Under Implement
ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376655-CS-I
NDV / Database Administrato
r and Developer -II

IDA / 70410 Project Management and Ins
titutional Strengthening Post Individual Consult

ant Selection Open - National 16,380.00 0.00 Under Implement
ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376656-CS-I
NDV / Software Engineer - I IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 16,380.00 0.00 Under Implement

ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376657-CS-I
NDV / Software Engineer - II IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 16,380.00 0.00 Under Implement

ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376658-CS-I
NDV / Software Engineer - III IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 16,380.00 0.00 Under Implement

ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376660-CS-I
NDV / Software Engineer - IV IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 16,380.00 0.00 Under Implement

ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-376661-CS-I
NDV / Software Engineer - V IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 16,380.00 0.00 Under Implement

ation 2023-08-10 2023-09-13 2023-09-28 2023-10-19 2023-11-23 2024-11-22

 PK-BOR PUNJAB-384312-CS-I
NDV / Contract Manager IDA / 70410 Project Management and Ins

titutional Strengthening Post Individual Consult
ant Selection Open - National 38,675.00 0.00 Under Implement

ation 2023-10-03 2023-10-20 2023-11-21 2023-12-12 2024-01-16 2024-07-14


