

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan, Punjab Urban Land Systems Enhancement Project (P172945)

Project Implementation agency(ies): Board of Revenue Punjab (BOR)
Punjab Land Registration Authority (PLRA)

Date of the Procurement Plan: Nov 10, 2022

Period covered by this Procurement Plan: Nov, 2022 – Jun, 2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements:

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in respective Public Procurement Rules, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- 1) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or prospective bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Procurement methods that use two-envelope process and rated criteria shall be subject to Bank's prior concurrence

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods, Non Consulting Services and Works).**

Goods, Non Consulting Services: is not applicable,

Works: is not applicable.

PROCUREMENT PLAN Pakistan : Punjab Urban Land Systems Enhancement Project

General Information

Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2022-11-10
Revised Plan Date(s): (comma delineated, leave blank) 2025-12-02
Project ID: P172945 **GPN Date:** 2022-11-10
Project Name: Punjab Urban Land Systems Enhancement Project
Loan / Credit No.: IDA / 70410
Executing Agency: Board of Revenue Punjab

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
PK-BOR PUNJAB-371210-CW-RFQ / Office Building Small Works Renovation	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	25,000.00	0.00	Completed								2023-07-26	2023-08-07							2023-09-20	2023-08-25	2024-03-18	
PK-BOR PUNJAB-371211-CW-RFQ / Office Building Woods Small Work	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-S PD)	23,000.00	0.00	Completed									2023-07-26	2023-08-09							2023-09-20	2023-08-25	2024-03-18

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
PK-BOR PUNJAB-347594-GO-RFQ / Workstation + UPS Laptop	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		88,235.00	0.00	Completed																				2023-11-04	2024-05-31	
PK-BOR PUNJAB-327902-GO-RFQ / Workstation + UPS Laptop	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		88,235.00	0.00	Canceled																				2023-07-30		
PK-BOR PUNJAB-347596-NC-RFQ / Office Building Furniture, Fixture, Furnishing Equipment, Video Conferencing, Video Wall	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		87,647.00	0.00	Completed																				2023-11-04	2023-08-30	
PK-BOR PUNJAB-347599-GO-RFQ / Network Printers Medium Duty Printers Photocopiers (Colored) Photocopiers	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,941.00	0.00	Completed																				2023-11-04	2023-05-26	
PK-BOR PUNJAB-322905-GO-RFQ / Network Printers Medium Duty Printers Photocopiers (Colored) Photocopiers	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,941.00	0.00	Canceled																				2023-07-30		
PK-BOR PUNJAB-347604-GO-RFQ / Vehicles (3x1300cc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		83,812.00	0.00	Completed																					2023-11-04	2023-09-06
PK-BOR PUNJAB-324262-GO-RFQ / Vehicles (3x1300cc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,411.76	0.00	Canceled																					2023-08-28	
PK-BOR PUNJAB-347605-GO-RFQ / Vehicles (3 X 2800cc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		317,062.00	0.00	Completed																					2024-06-06	
PK-BOR PUNJAB-326334-GO-RFQ / Vehicles (1X3,000cc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		105,882.00	0.00	Canceled																					2023-08-28	
PK-BOR PUNJAB-326333-GO-RFQ / Vehicles (4X2800cc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		264,705.00	0.00	Canceled																					2023-08-28	
PK-BOR PUNJAB-347608-GO-RFQ / Vehicles (3 X 1600cc)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		116,642.00	0.00	Completed																						2023-06-06
PK-BOR PUNJAB-371207-GO-RFQ / Procurement of 50 KVA Generator for Office Building	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,500.00	0.00	Completed																					2023-10-24	
PK-BOR PUNJAB-371231-GO-RFQ / Procurement of Video Conferencing Solution	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Completed																					2024-01-29	
PK-BOR PUNJAB-371218-GO-RFQ / Procurement of 02 x 2800 cc Vehicles	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		109,951.00	0.00	Completed																					2024-06-06	
PK-BOR PUNJAB-371620-GO-RFQ / Procurement of GPS based and IT related equipment for Training through Punjab Revenue Academy	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,500.00	0.00	Canceled																					2024-03-18	
PK-BOR PUNJAB-385181-GO-RFQ / Procurement of Laptops, Workstations & Scanners	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		92,670.00	0.00	Completed																					2024-05-10	
PK-BOR PUNJAB-423744-GO-RFQ / Procurement of Furniture for New Building	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		21,000.00	0.00	Completed																					2024-08-21	
PK-BOR PUNJAB-446993-GO-RFQ / Procurement of 2 x 2800 cc vehicles	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Limited - National	Single Stage - One Envelope		157,143.00	0.00	Signed																					2025-04-21	
PK-BOR PUNJAB-482547-GO-RFQ / Procurement of Furniture & Fixture for District Offices	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		71,500.00	0.00	Signed																					2025-11-16	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-BOR PUNJAB-32631-NC-RFQ / Public Awareness Campaign and Advertising	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,412.00	0.00	Completed							2023-03-06	2023-08-24							2023-05-01	2023-10-02	2024-04-30	2024-04-30						
PK-BOR PUNJAB-32396-NC-RFB / 1.4: Incorporation of Existing Urban Records Digitalization of parcel maps and land records owned by n on-BOR authorities, and incorporation of the urban land records into a unified land registry.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,078.00	0.00	Completed					2023-03-01	2023-06-14	2023-03-06	2023-06-16			2023-04-17	2023-07-25	2023-05-17	2023-08-02	2023-06-21	2023-10-16	2024-06-20	2024-12-31						
PK-BOR PUNJAB-32397-NC-RFB / 2.1: Inventory of state lands asset Procurement of Services for inventory of state lands assets through collection and digitalization of state lands assets	IDA / 70410	Land for Housing	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20							
PK-BOR PUNJAB-32910-NC-RFB / 1.2: Systematic Registration of Peri-urban Properties Land registration for peri-urban properties that are not registered in LRMIS	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		710,500.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20							
PK-BOR PUNJAB-322913-NC-RFB / 1.5: Systematic Registration of Urban Properties Procurement of Services for parcel-based mapping, land adjudication and records digitalization for registration of urban property & Kachi Abadis	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,862,000.00	0.00	Signed					2023-03-01	2023-10-08	2023-03-06	2023-10-12			2023-04-17	2023-10-30	2023-05-17	2023-11-20	2023-06-21	2024-01-03	2024-06-20	2025-03-14						
PK-BOR PUNJAB-32909-NC-RFB / 1.1: Spatial framework for LRMIS Development of unified digital cadastral maps to upgrade the existing textual land records in rural areas.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,491,874.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2024-06-20							
PK-BOR PUNJAB-322911-NC-RFB / 1.3: Upgrading Tax Records to Urban Land Records Improvement of the existing tax maps (general property boundaries for tax purposes) to build urban cadastral maps up-to-date and precise boundaries	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		617,400.00	0.00	Cancelled					2023-03-01		2023-03-06				2023-04-17		2023-05-17		2023-06-21		2023-07-27							
PK-BOR PUNJAB-32906-NC-RFQ / Office Building Furniture Furnishing Equipment, Video Conferencing, Video Wall)	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		87,647.00	0.00	Cancelled							2023-02-05								2023-04-02		2023-09-29							
PK-BOR PUNJAB-32928-NC-RFQ / Hiring of firm for operational support services (Janitorial, Security, Running Errands) for the office.	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,635.00	0.00	Cancelled							2022-12-06								2023-01-31		2024-01-31							
PK-BOR PUNJAB-348759-NC-RFB / Digitization of Existing Manual Record of (Gujranwala - Multan, Bahawalpur, Faisalabad) Development Authorities	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	0.00	Completed					2023-03-20	2023-06-14	2023-03-25	2023-06-16			2023-05-06	2023-07-27	2023-06-05	2023-08-03	2023-07-10	2023-10-31	2024-01-06	2024-09-29						
PK-BOR PUNJAB-348757-NC-RFQ / Hiring of firm for operational support services (Janitorial, Security, Running Errands) for the office.	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,635.00	0.00	Cancelled							2023-03-19	2023-03-18							2023-05-14		2023-11-10							
PK-BOR PUNJAB-360414-NC-RFQ / Hiring of firm for operational support services (Janitorial, Security, Running Errands) for the office.	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,635.00	0.00	Signed							2023-05-17	2023-05-19							2023-07-12	2023-06-07	2024-01-08							
PK-BOR PUNJAB-371214-NC-RFQ / Development of MIS Solution for Grievance Redressal Mechanism under PULSE	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Signed							2023-07-26	2023-08-21							2023-09-20	2023-11-21	2024-03-18							
PK-BOR PUNJAB-371284-NC-RFB / Preparation of Missing/Unavailable Revenue Maps (Massavi)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,070,000.00	0.00	Cancelled					2023-08-15		2023-08-20				2023-10-01		2023-10-31		2023-12-05		2024-06-02							
PK-BOR PUNJAB-371558-NC-RFQ / Drone Imagery of Six Districts (Khatuab, Nankana Sahib, Layyah, Toba Tek Singh, Sahiwal, Khanewal)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Quotations	Open - National	Single Stage - One Envelope		93,600.00	0.00	Completed							2023-10-21	2023-08-07							2023-12-16	2023-10-20	2024-06-13	2023-12-15						
PK-BOR PUNJAB-32929-NC-RFB / Hiring of services of Training Service Provider / Institution / Firm for Training of Field revenue staff/surveyors under PULSE project.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Open - National	Single Stage - One Envelope		235,294.00	0.00	Pending Implementation					2023-07-31		2023-08-05				2023-09-16		2023-10-16		2023-11-20		2024-11-19							
PK-BOR PUNJAB-380466-NC-RFQ / Digitization of Existing Manual Record of Lahore Development Authority (LDA)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Quotations	Open - National	Single Stage - One Envelope		85,000.00	0.00	Completed							2023-09-13	2023-09-08							2023-11-08	2023-10-31	2024-05-06	2024-12-31						
PK-BOR PUNJAB-384200-NC-RFB / Digitization of Existing Manual Record of All Cooperative Societies.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMIS	Post	Request for Bids	Limited	Single Stage - One Envelope		175,000.00	0.00	Completed					2023-09-28	2023-10-18	2023-10-03	2023-10-18			2023-11-14	2023-10-26	2023-12-14	2023-10-26	2024-01-18	2023-11-20	2024-07-16	2024-06-03						

PK-BOR PUNJAB-396986-NC-RFB / Partitioning Process of Joint Parcels for Rural areas through Field Revenue Staff - Package-III (Rawalpindi, Sahiwal, Sargodha Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	2,247,670.00	0.00	Canceled	2023-12-12	2024-02-02	2023-12-17	2024-02-06	2024-01-28	2024-03-21	2024-04-11	2024-05-16	2024-11-12			
PK-BOR PUNJAB-405948-NC-RFB / PREPARATION OF MSSI / UNAVAILABLE REVENUE MAPS (MASSAVIS) IN PUNJAB (BAHAWALPUR, DG KHAN, Faisalabad, Rawalpindi, Gujranwala Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,982.00	0.00	Canceled	2024-02-06	2024-02-02	2024-02-11	2024-02-06	2024-03-24	2024-02-29	2024-04-23	2024-05-28	2024-11-24			
PK-BOR PUNJAB-423730-NC-RFB / Partitioning Process of Joint Parcels for Rural areas - (Gujranwala and Rawalpindi Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	2,803,333.00	0.00	Canceled	2024-04-26	2024-04-26			2024-07-05	2024-09-17	2024-10-22	2026-04-15				
PK-BOR PUNJAB-423736-NC-RFB / Identification of Trijunction Pillars and Burjis (corner Point) of Musra Boundaries in Punjab.	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Prior	Request for Bids	Open - International	Single Stage - Two Envelope	4,909,333.00	0.00	Canceled	2024-05-08	2024-05-08			2024-07-17	2024-09-29	2024-11-03	2026-04-27				
PK-BOR PUNJAB-388558-NC-RFB-2 / Public Awareness Campaign and Advertising for Eight Districts	IDA / 70410	Project Management and Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope	170,000.00	0.00	Completed	2024-04-25	2024-05-10	2024-04-25	2024-05-10	2024-07-04	2024-05-29	2024-08-03	2024-06-04	2024-09-07	2024-07-31	2026-03-01	2025-07-25
PK-BOR PUNJAB-423756-NC-RFB / Digitization of Massive Maps in Punjab, (Multan Division)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	245,287.00	0.00	Completed	2024-04-26	2024-05-13	2024-04-26	2024-05-14	2024-07-05	2024-06-05	2024-08-04	2024-06-11	2024-09-08	2024-08-06	2026-03-02	2025-10-15
PK-BOR PUNJAB-423757-NC-RFB / Partitioning Process of Joint Parcels for Rural areas (Lahore and Multan Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,514,000.00	0.00	Canceled	2024-04-30	2024-04-30			2024-07-09	2024-08-08	2024-09-12	2026-03-06				
PK-BOR PUNJAB-405948-NC-RFB-2 / Preparation of MSSI / Unavailable Revenue Map s (Massavis) in Punjab (Bahawalpur, DG Khan, Faisalabad, Rawalpindi, Gujranwala Divisions)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,982.00	0.00	Completed	2024-04-26	2024-05-18	2024-04-26	2024-05-20	2024-07-05	2024-06-07	2024-08-04	2024-06-11	2024-09-08	2024-09-16	2026-03-02	2024-12-13
PK-BOR PUNJAB-423763-NC-RFB / Digital Transformation of Lahore Development Authority (LDA)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	87,903.00	0.00	Completed			2024-05-01	2024-05-31			2024-06-26	2024-07-25	2024-12-23	2024-09-05		
PK-BOR PUNJAB-429490-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-I (Khanewal, Layyah, Lodhran Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	792,429.00	0.00	Canceled	2024-05-27	2024-06-14	2024-06-01	2024-06-14	2024-07-13	2024-07-19	2024-08-12	2024-09-16	2025-03-15			
PK-BOR PUNJAB-429492-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-II (Chinnot, Nankana Sahib, Toba Tek Singh Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	568,286.00	0.00	Canceled	2024-05-27	2024-06-14	2024-06-01	2024-06-14	2024-07-13	2024-07-22	2024-08-12	2024-09-16	2025-03-15			
PK-BOR PUNJAB-429493-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-III (Okara, Pakpattan, Sahiwal Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	875,143.00	0.00	Canceled	2024-05-27	2024-06-14	2024-06-01	2024-06-14	2024-07-13	2024-07-24	2024-08-12	2024-09-16	2025-03-15			
PK-BOR PUNJAB-429494-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-IV (Sialkot, Lahore, Hafizabad Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,014,000.00	0.00	Canceled	2024-05-30	2024-06-14	2024-06-04	2024-06-14	2024-07-16	2024-07-26	2024-08-15	2024-09-19	2025-03-18			
PK-BOR PUNJAB-429496-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-V (Bahawalpur, DG Khan, Muzafargarh Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,084,286.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18				
PK-BOR PUNJAB-429498-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-VI (Faisalabad, Jhang, Gujranwala Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,029,857.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18				
PK-BOR PUNJAB-429499-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-VII (Kasur, Jhelum, Bhakkar Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	761,571.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18				
PK-BOR PUNJAB-429501-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-VIII (Chakwal, Mianwali, Mandi Bahaudin Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	490,286.00	0.00	Canceled	2024-05-30	2024-06-04			2024-07-16	2024-08-15	2024-09-19	2025-03-18				
PK-BOR PUNJAB-429502-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-IX (Sargodha, Sheikhupura, Rajanpur Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	880,714.00	0.00	Canceled	2024-06-03	2024-06-08			2024-07-20	2024-08-19	2024-09-23	2025-03-22				
PK-BOR PUNJAB-429503-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-X (Bahawalnagar, Gujrat, Narowal Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,500,000.00	0.00	Canceled	2024-06-03	2024-06-08			2024-07-20	2024-08-19	2024-09-23	2025-03-22				
PK-BOR PUNJAB-429505-NC-RFB / Procurement of Partitioning Process of Joint Parcels of Rural areas - Package-XI (Rahim Yar Khan, Rawalpindi, Vehari Districts)	IDA / 70410	Digital Land Records and Cadastral Maps for LRMS	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,457,143.00	0.00	Canceled	2024-06-03	2024-06-08			2024-07-20	2024-08-19	2024-09-23	2025-03-22				

PK-BOR PUNJAB-488074-CS-QCBS / Community Engagement/Social Mobilization/Awareness for Mass level partitioning and Parcel Mapping Survey of Built Up Areas Phase 4 Districts (Bahawalpur, Gujranwala, Kasur, K. Addu, Murree, Muzaffargarh, Pakpattan, R.Y Khan, Rawalpindi, Sheikhupura Wazirabad)	IDA / 70410	Project Management and Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		420,000.00	0.00	Under Implementation	2025-04-25	2025-05-20	2025-05-16		2025-06-29	2025-08-25		2025-07-27	2025-09-25	2025-08-11	2025-10-08	2025-09-15		2025-10-20		2027-06-25
PK-BOR PUNJAB-509213-CS-LCS / Procurement of Internal Audit Services under PULSE	IDA / 70410	Project Management and Institutional Strengthening	Post	Least Cost Selection	Open - National		80,000.00	0.00	Under Implementation	2025-09-16	2025-09-22	2025-10-07	2025-10-24	2025-11-20			2025-12-18		2026-01-17		2026-02-21		2026-03-28		2027-03-28

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-BOR PUNJAB-322925-CS-1 NDV / Communication Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-323298-CS-1 NDV / Social Safeguard Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-322922-CS-1 NDV / Procurement Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		66,706.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-323306-CS-1 NDV / Monitoring, Evaluation and Reporting Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-323305-CS-1 NDV / Legal Specialist (Revenue)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		59,294.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-322824-CS-1 NDV / Land Administration (Cadastre) Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		59,294.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-323300-CS-1 NDV / GRM Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-323313-CS-1 NDV / GIS Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		81,529.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-323312-CS-1 NDV / Geodesy Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-323303-CS-1 NDV / Gender Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-322923-CS-1 NDV / Financial Management Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-326317-CS-1 NDV / GIS Manager (02 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-323299-CS-1 NDV / Environmental Safeguard Specialist	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01	2022-11-16	2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-323311-CS-1 NDV / Database Administrator (DBA)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		74,118.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-323310-CS-1 NDV / Software Developer (03 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		177,882.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-326316-CS-1 NDV / Network Administrator	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		37,059.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-326321-CS-1 NDV / GIS Analyst (04 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		59,294.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-323308-CS-1 NDV / HR Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-322921-CS-1 NDV / Project Management Advisor	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		103,765.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-322920-CS-1 NDV / Project Director	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		148,235.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-322927-CS-1 NDV / Office Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		29,647.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-326319-CS-1 NDV / Quality Assurance Analyst (02 positions)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		44,471.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2024-03-15	
PK-BOR PUNJAB-323309-CS-1 NDV / Social Media Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		29,647.00	0.00	Canceled	2022-12-01		2023-01-19		2023-02-09		2023-03-16		2023-09-12	
PK-BOR PUNJAB-376652-CS-1 NDV / Quality Assurance Engineer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-11	2024-11-22	
PK-BOR PUNJAB-376653-CS-1 NDV / Quality Assurance Engineer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28		2023-10-19		2023-11-23		2024-11-22	
PK-BOR PUNJAB-376654-CS-1 NDV / Database Administrator and Developer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National		16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28		2023-10-19		2023-11-23		2024-11-22	

PK-BOR PUNJAB-376655-CS-I NDV / Database Administrator and Developer -II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28	2023-10-19	2023-11-23	2024-11-22					
PK-BOR PUNJAB-376656-CS-I NDV / Software Engineer - I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-06	2024-11-22		
PK-BOR PUNJAB-376657-CS-I NDV / Software Engineer - II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-11	2024-11-22		
PK-BOR PUNJAB-376658-CS-I NDV / Software Engineer - III	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2024-01-08	2024-11-22		
PK-BOR PUNJAB-376660-CS-I NDV / Software Engineer - IV	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2023-08-10	2023-09-13	2023-09-28	2023-11-30	2023-10-19	2023-11-30	2023-11-23	2023-12-18	2024-11-22		
PK-BOR PUNJAB-376661-CS-I NDV / Software Engineer - V	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Canceled	2023-08-10	2023-09-13	2023-09-28	2023-10-19	2023-11-23	2024-11-22					
PK-BOR PUNJAB-384312-CS-I NDV / Contract Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	38,675.00	0.00	Canceled	2023-10-03	2023-10-20	2023-11-21	2023-12-12	2024-01-16	2024-07-14					
PK-BOR PUNJAB-384312-CS-I NDV-2 / Contract Manager	IDA / 70410	Project Management and Institutional Strengthening	Prior	Individual Consultant Selection	Open - National	38,675.00	0.00	Canceled	2024-04-26	2024-05-14	2024-06-14	2024-08-28	2024-07-05	2024-08-09	2025-02-05				
PK-BOR PUNJAB-376661-CS-I NDV-2 / Software Engineer-V	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2024-04-26	2024-05-13	2024-06-14	2024-07-24	2024-07-05	2024-07-29	2024-08-09	2024-07-29	2025-08-09		
PK-BOR PUNJAB-376653-CS-I NDV-2 / Quality Assurance Engineer-II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2024-04-26	2024-05-13	2024-06-14	2024-07-24	2024-07-05	2024-08-02	2024-08-09	2024-08-02	2025-08-09		
PK-BOR PUNJAB-376655-CS-I NDV-2 / Database Administration and Developer -I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Signed	2024-04-26	2024-05-13	2024-06-14	2024-07-24	2024-07-05	2024-08-01	2024-08-09	2024-08-01	2025-08-09		
PK-BOR PUNJAB-376654-CS-I NDV-2 / Database Administration and Developer -II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	16,380.00	0.00	Canceled	2024-04-26	2024-05-13	2024-06-14	2024-07-05	2024-08-09	2025-08-09					
PK-BOR PUNJAB-452808-CS-I NDV / NET FULL STACK DEVELOPER	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	39,428.00	0.00	Signed	2024-09-26	2024-10-01	2024-11-14	2024-11-14	2024-12-05	2024-11-12	2025-01-09	2024-12-13	2025-07-08		
PK-BOR PUNJAB-459229-CS-I NDV / Software Developer	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	34,285.00	0.00	Canceled	2024-11-20	2025-01-09	2025-01-08	2025-01-29	2025-03-05	2025-09-01					
PK-BOR PUNJAB-459231-CS-I NDV / Software Developer_III	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	34,285.00	0.00	Canceled	2024-11-20	2025-01-07	2025-01-08	2025-01-29	2025-03-05	2025-09-01					
PK-BOR PUNJAB-459230-CS-I NDV / Software Developer -II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	34,285.00	0.00	Canceled	2024-11-20	2025-01-07	2025-01-08	2025-01-29	2025-03-05	2025-09-01					
PK-BOR PUNJAB-459231-CS-I NDV-2 / Software Developer I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	34,285.00	0.00	Signed	2025-03-07	2025-04-18	2025-04-09	2025-06-13	2025-04-23	2025-06-13	2025-05-28	2025-06-17	2026-05-28		
PK-BOR PUNJAB-459230-CS-I NDV-2 / Software Developer I II	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	34,285.00	0.00	Signed	2025-03-07	2025-04-18	2025-04-09	2025-06-13	2025-04-23	2025-07-22	2025-05-15	2025-07-22	2026-05-15		
PK-BOR PUNJAB-482549-CS-I NDV / Contract Manager	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	47,150.00	0.00	Signed	2025-04-11	2025-04-25	2025-05-09	2025-06-19	2025-05-19	2025-06-19	2025-06-23	2025-07-01	2027-05-30		
PK-BOR PUNJAB-496692-CS-I NDV / Grievance Redressal Officer (GRO) I	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	12,857.00	0.00	Canceled	2025-06-03	2025-06-13	2025-07-07	2025-07-28	2025-09-01	2027-08-02					
PK-BOR PUNJAB-496698-CS-I NDV / Grievance Redressal Officer (GRO) – GRIMS Administrator	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	12,857.00	0.00	Canceled	2025-06-06	2025-06-13	2025-07-05	2025-07-26	2025-08-30	2027-07-31					
PK-BOR PUNJAB-496703-CS-I NDV / GBV Associate	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	12,857.00	0.00	Canceled	2025-06-06	2025-06-13	2025-07-10	2025-07-17	2025-08-21	2027-07-22					
PK-BOR PUNJAB-496705-CS-I NDV / Gender Associate	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	12,857.00	0.00	Signed	2025-06-06	2025-06-13	2025-07-10	2025-08-18	2025-07-17	2025-09-19	2025-08-21	2025-09-19	2027-07-22		
PK-BOR PUNJAB-496712-CS-I NDV / Social Safeguard Associate	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Open - National	12,857.00	0.00	Signed	2025-06-06	2025-06-13	2025-07-10	2025-08-18	2025-07-31	2025-08-19	2025-09-04	2025-08-19	2027-08-05		
PK-BOR PUNJAB-514655-CS-I NDV / Grievance Redressal Officer (GRO)	IDA / 70410	Project Management and Institutional Strengthening	Post	Individual Consultant Selection	Limited - National	12,900.00	0.00	Under Implementation	2025-09-19	2025-10-10	2025-09-25	2025-11-07	2025-10-30	2025-11-21	2025-12-13	2026-12-13			