

PMU BOR PULSE**Procurement Plan / Upcoming Procurements Summary**

Procurement Method	Component Description	Bidding Procedure	Publication	Expected Timeline for Award of Contract
RFB	Partitioning Process of Joint Parcels for Rural Areas in 15 Districts (07 Packages)	Single Stage One Envelope	Oct-24	Dec-24
RFB	Preparation of Missing / Unavailable Massavis Package-I (02 Divisions)	Single Stage One Envelope	Oct-24	Dec-24
RFB	Preparation of Missing / Unavailable Massavis Package-II (03 Divisions)	Single Stage One Envelope	Oct-24	Dec-24
RFB	Drone Imagery Package-I (10 DisRICTS)	Single Stage One Envelope	Nov-24	Jan-25
RFB	Drone Imagery Package-II (09 Districts)	Single Stage One Envelope	Nov-24	Jan-25
RFB	Drone Imagery Package-III (09 Districts)	Single Stage One Envelope	Nov-24	Jan-25
RFB	Partitioning Process of Joint Parcels for Rural Areas in 21 Districts (15 Packages)	Single Stage One Envelope	Jan-25	Apr-25