



**PROJECT IMPLEMENTATION UNIT (PIU)
PUNJAB URBAN LAND SYSTEMS
ENHANCEMENT (PULSE)
Punjab Land Records Authority (PLRA)
Government of the Punjab**



**ADDENDUM TO RFB DOCUMENT
PROCUREMENT OF HIGH-RESOLUTION SATELLITE /AERIAL IMAGERY OF
PUNJAB (INCLUDING URBAN, PERI-URBAN & RURAL AREAS) THREE LOTS
(DISTRICTS WISE)**

(PURSUANT TO ITB CLAUSE 7 & 8)

Project Implementation Unit, Punjab Urban Land Systems Enhancement Project- (PULSE) has advertised Request for Bids (RFB) for the Procurement of High-Resolution Satellite /Aerial Imagery of Punjab (including Urban, Peri-Urban & Rural areas) - Three Lots (Districts Wise) under PULSE (PK-PLRA-446678-GO-RFB) Published in International Newspaper the Khaleej times on November 01, 2024 and in national newspaper Roznama Pakistan and City 42 on November 03, 2024, and on Dunya and Pakistan Today on November 05, 2024 vide IPL 9963. The Bidding Documents and SPN are available at PULSE Website. The following amendments are hereby made in the RFB Documents:

Section VII - Schedule of Requirements

RFB Reference	Existing	Amendment
1. List of Goods and Delivery Schedule	Latest Delivery Date (For All Lots) 180 Days following the date of effectiveness of the Contract	Latest Delivery Date (For All Lots) 360 Days following the date of effectiveness of the Contract

Section IX - Special Conditions of Contract

RFB Reference	Existing			Amendments		
	Milestone	% of Payment of total contract price	Timelines In days	Milestone	% of Payment of total contract price	Timelines In days
GCC 16.1	Upon completion of 20% of total contract area	20%	50	Upon completion of 20% of total contract area	20%	100
	Upon completion of 40% of total contract area	40%	100	Upon completion of 40% of total contract area	40%	200
	Upon completion of 60% of total contract area	60%	120	Upon completion of 60% of total contract area	60%	240